Statement of NLCPR ongoing project Agriculture upto December, 2021

Sl No.	NLCPR Project	Sanction Date	Approved Cost	Released by MDoNER	G/S recommended by T&D	U/C submitted to MDoNER G/S	U/C pending G/S	Fund yet to moved by deptt G/S	Total S/S	S/S released by T&D	S/S yet to move by deptt	Physical Progress	Remarks
1	2	3	4	5	6	8	9	10	11	12	13	14	15
1	Comprehensive Development Plan for college of Fisheries for augmenting Human Resources in Assam	28.06.2010	874.82	308.76	308.76	308.76	0	0	87.48	74.31	23.17	55%	S/S of Rs.30.00L recommended by T&D on 06.02.2019. UC of State Share Rs.34.34L forwarded to MDoNER.