STATUS OF PROJECTS UNDER RS 500 CRORE BTC PACKAGE  as on  Dec/2013
                                                                                                                                                                                                                                            (Rs. in Crore)
	Sl No
	Name of the Project
	Approved cost
	Fund released by GoI 
	UC submitted to DoNER
	% of physical progress
	 Status of the project

	1
	Improvement of Dhamdhama Tupalia Subanthaka(DST) Road for 2004-05
	13.72
	13.72
	13.32
	100%
	Completion Certificate submitted to DoNER

	2
	Metalling and Blacktopping of Narabari Dawkibari Road for 2004-05
	15.95
	15.95
	15.38
	100%
	Completion certificate submitted to DoNER

	3
	Improvement of North Kajalgaon Dangtol Road for 2004-05
	5.93
	5.93
	5.92
	100%
	Completion certificate submitted to DoNER

	4
	Improvement & upgradation of Kashikotra to Basugaon Road for 2004-05
	5.51
	5.51
	5.34
	100%
	Completion certificate submitted to DoNER

	5
	Improvement of Sundari- Vidyapur via Kakragaon Road for 2004-05
	9.21
	9.21
	8.95
	100%
	Completion Certificate submitted to DoNER

	6
	Widening & strengthening of Fakiragram Serfanguri Road for 2004-05
	20.49
	20.49
	19.47
	100%
	1.Completion Certificate submitted to DoNER
2.Recommended for release of Rs 127.95 lakh

	7
	Improvement of North Kajalgaon Bengtol Shantipur Road for 2004-05
	8.10
	8.10
	7.86
	100%
	Completion certificate submitted to DoNER

	8
	Improvement of Udalguri Bhakatpara Road Bhairguri, Udalguri for 2004-05
	4.44
	4.44
	4.33
	100%
	Completion certificate submitted to DoNER

	9
	Improvement of Barnagaon Pakribari Road , Udalguri for 2004-05
	1.50
	1.50
	1.46
	100%
	1.Completion Certificate submitted to DoNER
2.As directed by DoNER, implementing department informed to clarify about UC of Rs 3.62 (L) . Relpy awaited from implementing department.

	10
	Improvement of Kalaigaon Kundarbil Road, Udalguri for 2004-05
	1.32
	1.32
	1.29
	100%
	Completion Certificate submitted to DoNER

	11
	Construction of 100 bedded hospital at Kajalgaon for 2004-05
	38.52
	38.52
	38.52
	100%
	Completion Certificate submitted to DoNER

	12
	Goreswar to Khairabari Road for 2005-06
	6.57
	6.57
	6.38
	100%
	Completion Certificate submitted to DoNER

	13
	Lailongpara- Kopati Road for 2005-06
	1.31
	1.31
	1.31
	100%
	Completion certificate submitted to DoNER

	14
	Improvement of Tihu Doomni Road leading to Indo-Bhutan foot hill for 2005-06
	9.95
	9.95
	9.66
	100%
	Completion certificate submitted to DoNER

	15
	Bhergaon-Cheuni-Khagrabari- Dimakuchi Road for 2005-06
	1.32
	1.32
	1.31
	100%
	Completion Certificate submitted to DoNER

	16
	Khowrang Mohanpur Road for 2005-06
	2.50
	2.50
	2.46
	100%
	Completion Certificate submitted to DoNER

	17
	Chapaguri- Khagrabari Road for 2005-06
	6.30
	6.30
	6.25
	100%
	Completion Certificate submitted to DoNER

	18
	Tulsijhyora Kailamaila Road for 2005-06
	9.00
	9.00
	8.88
	100%
	Completion Certificate submitted to DoNER

	19
	Champamati Irrigation Project for 2005-06
	43.85
	43.85
	43.85
	100%
	Completion Certificate submitted to DoNER

	20
	Sukla Irrigation Project for 2005-06
	8.13
	8.13
	8.13
	100%
	Completion Certificate submitted to DoNER

	21
	Construction of North East Gateway Bus Terminus at Srinwgai, Gossaigaon 
	1.44
	1.44
	1.40
	100%
	Completion Certificate submitted to DoNER

	22
	Bheragaon Piped Water Supply scheme for 2006-07
	2.47
	2.46
	2.41
	100%
	1.Completion Certificate submitted to DoNER
2.As per direction of DoNER, intimated the  implementing department  to clarify about indicative cost of DoNER & approved cost mentioned  in UC. Clarification received from implementing deptt & submitted to DoNERon12/11/12

	23
	Uttarpar Piped water Supply Scheme for 2006-07
	8.64
	8.64
	8.56
	100%
	1.Completion Certificate submitted to DoNER
2. As per direction of DoNER, intimated the  implementing department  to clarify about indicative cost of DoNER & approved cost mentioned  in UC. Clarification received from implementing deptt & submitted to DoNERon12/11/12

	24
	Improvement of Kaurbaha Nagrijuli Road for 2004-05
	14.50
	14.45
	14.08
	100%
	Completion Certificate submitted to DoNER

	25
	Construction of Cold Storage at Udalguri District for 2005-06
	4.14
	4.14
	4.14
	100%
	Completion Certificate submitted to DoNER

	26
	Construction of Cold Storage at Kokrajhar District for 2005-06
	4.14
	4.14
	4.14
	100%
	Completion Certificate submitted to DoNER

	27
	Improvement of Bhowraguri Kachugaon Road, Kokrajhar for 2004-05
	23.73
	23.73
	22.46
	100%
	CC   received from WPT&BC Department and submitted to MoDoNER

	28
	Metalling & Blacktopping of Gossaigaon to Saraibil Road and conversion of SPT bridge to RCC for 2004-05
	19.39
	19.39
	17.92
	100%
	CC  received from WPT&BC Department and submitted to MoDoNER

	29
	Construction of Road from NH-31 at Barama to Masalpur for 2004-05
	14.43
	13.93
	14.01
	100%
	UC for Rs 14.01 cr & CC received from WPT&BC department & forwarded to MoDoNER

	30
	Improvement of Jalah Rupahi Saudarbhitha Gobardhan Road, Baksa for 2004-05
	10.00
	10.00
	8.48
	90%
	UC is yet to be received from WPT&BC Department for the remaining amount 

	31
	Kokrajhar Water Supply Scheme for 2004-05
	23.12
	23.12
	22.99
	97%
	CC is  yet to be received from WPT&BC Department

	32
	Construction of Bodofa Cultural Complex at Kokrajhar for 2004-05
	18.44
	18.44
	16.90
	100%
	CC  received from WPT&BC Department 

	33
	Renovation/ Reconstruction of RNB Civil Hospital at Kokrajhar for 2005-06
	7.58
	7.58
	7.27
	100%
	CC  submitted to DoNER vide letter No PDP(PP)BTC 42/pt/2008/            dated 12/11/12

	34
	Subankhata Water Supply Scheme for 2005-06
	3.28
	3.28
	2.55
	100%
	CC is  received from WPT&BC Department & forwarded to MoDoNER

	35
	Bijni – Panbari Road for 2005-06
	15.59
	15.59
	13.84
	95%
	UC for Rs 13.84 cr   received from WPT&BC Department 7 forwarded to M/DoNER

	36
	Gossaigaon to Kajigaon via Bhumka Tipkai Road for 2005-06
	11.00
	11.00
	10.82
	100%
	CC received from WPT&BC Department and forwarded to MoDoNER 

	37
	Construction of Kasikotra Bamungaon Bengtol Road for 2005-06
	11.69
	11.69
	10.36
	100%
	CC received from WPT&BC Department 

	38
	Improvement of Khairabari MPK Road Andherighat to Harisinga via Bhergaon for 2005-06
	26.50
	26.50
	25.56
	100%
	C.C.  received from WPT&BC Department & forwarded to M/DoNER 

	39
	Udalguri Piped Water Supply Scheme for 2006-07 
	5.34
	2.54 +2.79= 5.33
	5.23
	100%
	1.UC &CC submitted to DoNER & forwarded to moDoNER


	40
	Conservation of SPT bridge 20/1 over river Gongia into RCC bridge on Gossaigaon Sapatgram Road for 2008-09
	10.83
	5.41
	4.15
	
	UC for Rs 2.15 Crore  is   receive from WPT&BC Department & forwarded to M/DoNER

	41
	Strengthening of 11 KVHT & LT Line with 12 meter Steel Tubular Pole including illuminisation of Kokrajhar Town. For 2008-09
	5.20
	2.50
	3.62
	77%
	UC for Rs 362.34 lakh   received  from WPT&BC Department

	42
	Improvement of Jalah to Kumarikata Road including 2 bridges over river Kaldia & Diring for 2008-09
	21.21
	10.61
	10.59
	
	UC for Rs 10.59 crore is  receive  from WPT&BC Department 

	
	
	476.28
	456.99
	441.35
	
	






STATUS OF PROJECTS UNDER RS 250 CRORE ADDITIONAL BTC PACKAGE as on  Dec/2013 
                                                                                                                                                                                                                                            (Rs. In Crore)
	Sl No
	Name of the Project
	Approved cost
	Fund released by GoI 
	UC submitted to DoNER
	% of physical progress
	 Status of the project

	1
	Up gradation of Sports Complex at Kajalgaon in Chirang District for 2010-11
	5.00
	2.50
	
	36%
	 UC for Rs 1.33 crore returned to BTC for correction

	2
	Construction of Cold Storage at Barama, Baksa District for 2010-11
	8.90
	4.45
	0.05
	5%
	U.C. for  Rs 5.00 lakh submitted to M/DoNER.

	3
	Setting up of Integrated Agro Processing Park at Lalpool, Udalguri for 2010-11
	9.07
	4.53
	0.55
	20%
	 U.C. for Rs 50.00 lakh received from WPT&BC deptt

	4
	Enhancement existing facility in Veterinary Hospital at Titaguri(Kokrajhar), Samthaibari(Chirang) and Bomagaon(Udalguri) for 2010-11
	9.02
	4.50
	2.89
	45%
	UC for Rs 288.85 lakh  received from WPT&BC Department

	5
	Construction of RCC bridge over Gerufella river on Gossaigaon- Sapatgram Road for 2010-11
	7.92
	3.96
	3.25
	70%
	UC  for Rs 3.25 cr submitted to DoNER

	6
	Construction of RCC bridge over Gongia River on Dotoma Bharaguri Road for 2010-11
	8.00
	4.00
	1.98
	55%
	UC for Rs 198.28 lakh is   received from WPT&BC Department & forwarded to MoDoNER

	7
	Construction of RCC bridge over Puthimari River at Dolonghat for 2010-11
	8.00
	4.00
	2.20
	27%
	UC  for Rs 2.20 cr  submitted  by WPT&BC department & forwarded to MoDoNER

	8
	Bodoland Bhawan at Dwaraka, NewDelhi for 2010-11
	9.10
	4.54
	6.36
	90%
	UC  for Rs 6.36  crore  received from WPT&BC department

	9
	Proposed Integrated Textile Park at Kharuajan, Mashalpur for 2010-11
	41.00
	20.50
	4.53
	15%
	UC for Rs 452.76 lakh submitted to M/DoNER

	10
	Bodo Language Research and Development Centre for Gauhati University at Kokrajhar for 2010-11
	2.95
	1.47
	0.84
	50%
	UC for Rs 84.04 lakh  submitted  to M/DoNER on 3/12/12

	11
	Setting up of Model Dairy, Fishery, Horticulture and Poultry Farm training Centre for2011-12
	11.46
	5.00
	
	
	UC for Rs 5.00 crore is not received from WPT&BC department

	12
	Construction of Khanda Road from Dadhara to Doomni via Nawputa for2011-12
	10.75
	10.75
	7.49
	82%
	 Rs 6.06 crore  is   released by  MoDoNER

	13
	Improvement of Road from Bashbari to Gossaigaon via Ding Dinga for2011-12
	25.00
	10.91
	
	
	UC for Rs 10.91 crore is not received from WPT&BC department

	14
	Improvement of Bishmuri Saralpara Sorbhog Road for2011-12
	26.79
	11.69
	
	
	UC for Rs 11.69 crore is  not received  from WPT&BC  department

	15
	Metalling and Blacktopping of Road from Lalmati to Mangaljhora for2011-12
	6.00
	2.61
	
	
	UC Rs 2.61 crore is not received from WPT &BC department

	16
	Construction of Borobazar Ulubari Road via Bagargaon including RCC bridge & Cross drainage in Chirang for2012-13
	18.69
	7.47
	
	
	Recommended for release of Rs 7.47 crore on 5/12/12

	17
	Improvement of Rowta Station Feeder Road in Udalguri District for 2012-13
	1.52
	0.61
	
	
	Demand for release of fund awaited from WPT&BC Department

	18
	Setting up of Information Technology Park at Kokrajhar
	25.94
	5.25 + 7.72= 12.97
	
	
	 Rs 772.10 lakh re;eased by M/DoNER as 2nd installment

	19
	Setting up of Food Processing Plant at Karigaon
	9.96
	
	
	
	DPR is not  received from WPT&BC Department

	20
	Construction of Sports Complex at Salbari
	5.00
	
	
	
	 DPR is not received from WPT&BC Department 

	21
	Construction of Road from Ambagan to Kundarbil, Udalguri
	15.00
	
	
	
	DPR is not received from WPT&BC DEpartment

	22
	Construction of Road from Kumarikata to Nayabasti, Baksa
	15.00
	
	
	
	DPR is not received from WPT&BC Department

	
	
	
	111.96
	30.14
	
	



